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ACRONYMS AND 

ABBREVIATIONS 

AGCHO Afghan Geodesy and Cartography Head Office 

 

ALRMIS  Afghan Land Records Management System 

 

Arazi formerly the Afghanistan Land Authority 

 

CDMS Cadastral Data Management System 

 

COP Chief of Party 

 

DRACS Deeds Registry Archive Conversion System 

 

GIRoA Government Islamic Republic of Afghanistan 

 

IDLG Independent Directorate for Local Governance 

 

LARA Land Reform in Afghanistan 

 

LTERA Land Tenure and Economic Restructuring in Afghanistan 

 

MAIL Ministry of Agriculture, Irrigation, and Livestock 

 

MUDA Ministry of Urban Development Affairs 

 

SOW Scope of Work 

 

USAID United States Agency for International Development 
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PREFACE 

The United States Agency for International Development (USAID)Land Reform in Afghanistan Project 

(LARA Project)is managed by Tetra Tech ARD under USAID  Contract No. 306-C-00-11-00514-00, 

with implementation assistance from its partners Tetra Tech DPK, International Land Systems (ILS), 

Development & Training Services Inc. (dTS), and Landesa (formerly the Rural Development Institute). 

LARA project’s primary government partners are Arazi (formerly the Afghan Land Agency), the 

Ministry of Urban Development Affairs (MUDA), the Independent Directorate of Local Governance 

(IDLG), as well as the Supreme Court and selected local municipalities. 

 

The purpose of the LARA project is to develop a robust, enduring, and Afghan-owned and-managed 

land market frame work that encourages investment and productivity growth, resolves/mitigates land-

based conflict, and builds confidence in government’s legitimacy, thereby enhancing stability in Afghan 

society. 

The Project continues USAID/Afghanistan’s support for land reform and land rights strengthening that 

began through the earlier LTERA Project. The LARA project currently comprises an 18-month Base 

Period and an 18-month Option Period, with a contractamountof$41.8 million. The LARA project is 

designed to contribute to USAID’s AO and Afghanistan National Development Strategy. Three 

influences will help shape The LARA project’s contributions to this Objective:(1) the foundations 

provided by the former USAID Land Tenure and Economic Restructuring in Afghanistan(LTERA) 

project that provides a starting point and methods that can be adapted; (2) USAID/Afghanistan 

management objectives including Afghanization and conflict mitigation; and (3) the following major 

LARA project objectives: 

 Improve property rights delivery (land administration and formalization); 

 Enable all citizens (women, minorities, and vulnerable populations) to exercise their rights 

through public information awareness (PIA); 

 Strengthen land dispute resolution processes to reduce conflict and promote peace and 

stability; 

 Promote economic development through clear and enforceable property rights, PIA, land 

rights delivery, and land dispute resolution; and 

 Strengthen institutional, policy, and legal reform to secure property rights for Afghan citizens; 

 Provide assistance in the cross cutting areas of gender, training, PIA, and private sector 

development. These objectives are supported by three components that provide the over-

arching structure for Programming activities and tasks in the work-plan areas follows: 
 

1. “Informal Settlements & Formalization”- Support MUDA, AGCHO, IDLG, and the 

Municipality of Jalalabad with informal settlements upgrading, formalization, cadastral mapping, 

laws for urban planning and land use regulation, and training in planning and enforcement.  Also, 

this project strengthens tenure security by supporting the Supreme Court and communities with 

rights formalization and informal dispute resolution. 

2. “Legal Framework”- Provide limited assistance to MAIL/Arazi to identify, manage, lease, 

and obtain revenue from Afghan government lands and provide targeted technical assistance. 

3. “Capacity Building”- Build capacity of public (AGCHO, MAIL/Arazi, IDLG, MUDA, Supreme 

Court) and private sector land service providers to improve and streamline land tenure processes to 

Afghan private and public sectors. 
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EXECUTIVE SUMMARY 

This trip report covers the activities of the consultant between his arrival in Kabul on September 28, 

2013 and his departure on October 26, 2013.  

During that time the consultant assisted with installations of the DRACS system at the Supreme Court 

makhzan and GRM Registry for the ALRMIS system at Arazi. From October 5 through October 17 the 

consultant conducted training for personnel from the Arazi Kabul Office and for six Arazi personnel 

from the provinces on the use of GRM Registry. From October 19 to 23 the consultant was engaged in 

training court makhzan staff in the theory and practical use of GRM Registry Backfile for the DRACS 

system. Both training courses included sessions for the training of trainers, and updated training 

documentation was provided both in Dari and in English to the trainees, Arazi, the Supreme Court and 

the provincial makhzans. A tool for importing and cleaning legacy data from the makhzans was 

installed and tested and training on its use was conducted. UAT for DRACS was conducted in February 

2013 and not necessary for this consultancy. 

DELIVERABLES 

BI-WEEKLY REPORT #1 
 

 

NO# TASK STATUS COMMENT 

1.  
Initiate training ARAZI staff in 

the use of ALARMIS 
Completed 

Twenty-Eight (28) participants took part in the 

initial training in the use of ALRMIS. 

2.  

Assist with installations of the 

DRACS and ALRMIS systems 

in GIRoA and LARA offices; 

Completed 
DRACS was updated at the Kabul Makhzan 

office 

3.  
Configure new computers in 

Kabul Makhzan Office 
Completed 

Windows Operating System needs to be 

activated. Activation code was not provided at 

time of delivery of new PCs to the Kabul 

Makhzan. 

The CDs that consist of the activation codes for 

the Windows Operating System are still located 

at the LARA project office and should be 

handed over to a Harakat representative to 

activate the Windows Operating System on the 

three new computers. 

4.  

Install and Configure Anti-

virus on new computers in 

Kabul Makhzan Office 

Incomplete 

Anti-virus was installed but not activated 

because a requirement of activation is the 

availability of internet access and the office 

doesn't currently have any. 

 

The activation codes for the three anti-virus 

was given to the Harakat representative for this 
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to be applied to the computers located at the 

Kabul Makhzan. 

5.  

Install DRACS release 6 on 

new computers in Kabul 

Makhzan Office 

Completed 

It must be noted that the server currently 

located at the Kabul Makhzan is deem 

inadequate. The server is very slow. This is 

might be a result of its current configuration.  

With its present configuration this server will 

present a challenge when future upgrade will 

be required for DRACS. 

 

Please note the server located at this Makhzan 

was not provided by the LARA project hence 

the project is not responsible for the 

configuration of this server. 

6.  
Install and configure ETL in 

Kabul Makhzan 
Incomplete 

There were issues identified in ETL that 

requires the input of the TR developers. These 

issues have been identified and resolved. the 

issues were related to the both the install and 

user manuals and the application.  

With the issues now  it is now possible for  any 

of the identified system administrators to be 

able to install, configure and execute ETL in 

order to import the necessary textual 

information from the access database and the 

scanned documents into the DRACS. 

 

BI-WEEKLY REPORT #2 
 

 

NO# TASK STATUS COMMENT 

7.  

Assist in training LARA, 

Harakat, and client project 

staff through structured 

courses as well as providing 

on the job training support to 

project counterparts 

Completed 

Twelve (12) participants from various 

Makhzans, including from the provinces, took 

part in the initial training in the use of DRACS. 

Please note that no participants from the 

private scanning company were able to take 

part in the DRACS training because of 

administrative issues on their part.  

8.  

Review and update the 

training materials prepared by 

Thomson Reuters for DRACS 

and ALRMIS systems 

Completed  

9.  

Provide train-the-trainer 

training for DRACS and 

ALRMIS system usage 

Partially 

Although no participants from the private 

scanning company were able to take part in the 

DRACS training because of administrative 

issues on their part a few individuals were 

identified by Harakat who can provide training 

services to the other participants. These 

specific individuals have shown great interest 

during the training sessions and have 
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demonstrated that they can indeed step up to 

the challenge to train other participants in use 

the DRACS. 

Unlike DRACS, ALRMIS is more complicated 

and involves also the GRM Cadastre 

component hence the participants have a wider 

area to cover and might require follow-up 

training. The interpreter Mr. Mohammad 

Alauddin has been identified as a possible 

resource to assist the ALRMIS users. Mr. 

Mohammad Alauddin has shown enough 

knowledge of ALRMIS to take on this 

challenge. 

10.  

Assist Harakat and Supreme 

Court Makhzan staff in 

establishing the required 

document conversion 

production line, including the 

necessary processes and 

procedures related to 

migration, quality checking, 

and adjustment (where 

required), of digital legacy 

data 

Completed   

11.  

Provide train-the-trainer 

training for DRACS and 

ALRMIS system usage 

Partially Completed for DRACS 

12.  

Deliver the updated training 

documentation for both the 

ALRMIS and DRACS systems 

based on the train-the-trainer 

sessions 

Completed  
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APPENDIX 

Scope of Work for 
Mark Samuels 

Training Specialist 
Manatron Inc. – A Thomson Reuters Company 

 
BACKGROUND & OBJECTIVES 

The purpose of the LARA project is to develop a robust, enduring, and Afghan-owned and-
managed land market framework that encourages investment and productivity growth, 
resolves/mitigates land-based conflict, and builds confidence in government’s legitimacy, 
thereby enhancing stability in Afghan society. 
 
Tetra Tech ARD’s subcontractor, Manatron, Inc. – A Thomson Reuters Company (formerly 
International Land Systems (ILS), Inc.), will deploy and configure agency specific versions of its 
suite of Commercial-Off-The-Shelf (COTS) land administration IT solutions – GRM Cadastre, 
GRM Registry, and OpenTitle. 
 
The central theme underpinning this assignment is the introduction of practical and sustainable 
land administration solutions. It is important that these systems are not over engineered 
beyond current local capacity or needs, while ensuring the flexibility to expand and increase the 
capability of the systems if and when the requirement and need is established.   
 
STATEMENT OF DUTIES AND RESPONSIBILITIES 

Based on the complexities experienced in recent weeks with the current installed alpha and 
beta release candidates for both the DRACS and ALRMIS systems, Thomson Reuters feels it 
would be more productive to have the consultant in Afghanistan and working directly with the 
Client and partners (Harakat) for training. The consultant will continue in his role as Training 
Specialist and serve as a trainer on the Thomson Reuters software as well as provide additional 
support to the production deployment activities. 

 Review and update the training materials prepared by Thomson Reuters for DRACS and 
ALRMIS systems; 

 Assist in training LARA, Harakat, and client project staff through structure courses as 
well as providing on the job training support to project counterparts; 

 Provide train-the-trainer training for DRACS and ALRMIS system usage. 

 Reinforce the initial training with following on-the-job training to both projects DRACS 
and ALRMIS; 
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 Assist with installations of the DRACS and ALRMIS systems in GIRoA and LARA offices; 

 Assist Harakat and Supreme Court Makhzan staff in establishing the required document 
conversion production line, including the necessary processes and procedures related to 
migration, quality checking, and adjustment (where required), of digital legacy data 

 Support the user acceptance testing (UAT) with LARA counterparts; 

 Other reasonable activities required from time-to-time by the Chief of Party  

DELIVERABLES 

 The consultant will provide a bi-weekly report on the activities and task assigned to him; 

 The consultant will assist with the delivery of the UAT documents for the ALRMIS 
system; 

 The consultant will deliver the updated training documentation for both the ALRMIS and 
DRACS systems based on the train-the-trainer sessions. 

 The consultant will conduct the train-the-trainer training session for the DRACS 
deployment and provide follow up on-the-job training. 

 The consultant will produce a process and procedures document for scanning and 
indexing of analogue land records, and the migration and cleaning of digital legacy data. 
 

 
LEVEL OF EFFORT 

Level of Effort for this assignment is up to 30 days. This LOE is intended to cover the period of 
between September through the end of October.  
 
REPORTING 

The Training Specialist will work under the direction of the Thomson Reuters Project Manager 
with progress reports to Tetra Tech Inc.’s Senior Technical Adviser & Manager as well as the 
Chief of Party. 
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